Pacific Gas and Electric Company

 3/20/2001 DRAFT

Executive Order D-26-01 

Seven Day Generator Transmission Interconnection Study Process

Step


Timeline


Applicant
PG&E
ISO

1
First Business Day  (Day 0)
 Submit Project Information (Application, Project Datasheet)
 Review Project Information for Completeness


2
Within Two Business Days (Day  2)

 Report Project Information Completeness to Applicant 


3
Within Two Business Days (Day  4)

 If Project Information is Complete:  Tender Executive Order D-26-01 Generator Transmission Interconnection Study Agreement (pro forma)
Copy to ISO 

4
Next Business Day (Day 5)
 Sign Generator Transmission Interconnection Study Agreement, Pay Study Fee



5
Next 7 Business Days 

· Perform Generator Transmission Interconnection Study

· Issue Generator Transmission Interconnection Study Report. 
ISO Reviews Study

6
Next 5 Business Days
 Request Facility Cost Report 



7
Next 7 Business Days

Tender Facility Cost Report Plan & Agreement


8
Next 3 Business Days 
 Sign Facility Cost Report Agreement, Pay Fee



9
21 Days to 4 Months
 Application to CEC, Siting Process (21 Days to 4 Months)
 Prepare Facility Cost Report (30 Days to 4 Months) 

 Issue Facility Cost Report


10
Next Business Day
 Review Facility Cost Report, Request Standard Generator Special Facilities Agreement 

ISO Reviews Report

11
Within Two Business Day

 Tender Standard Generator Special Facilities Agreement, Generator Interconnection Agreement


12
14 Days
 Sign Standard Generator Special Facilities Agreement, Pay Fee
 Prepare FERC Filing, Request Expedited Approval


13
X Months
 Construct Applicant-Owned Facilities
 Construct PG&E Interconnection Facilities



